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Fourth Monthly Progress Report
for

Anamorphic System for High Power Stereoviewer, Phase II

November 6, 1967

Approved For Release 2004/11/30 : CIA-RDP78B04770A000700010044-7

25X1



2Approved Fo‘elease 2004/11/30 : CIA-RDP788047“000700010044-7

This fourth monthly progress report for the Anamorphic Attachment

for High Power Stereoviewer, Phase II covers the period 1 October to

31 October 1967.

Mechanical assembly of the second unit has been completed. Lenses -

for the two units have been received, however the anamorphic prisms
have not been received. The prisms were scheduled for delivery on
October 6, 1967 but have slipped. The new promise date is November 9,
1967. - 1If the prisms are shipped on this date we can meet the contract'

delivery date of November 29, 1967.

The test procedure was written and forwarded to the contract technical
representative. This procedure will be followed for the firal accep-

tance testing.

The Anamorphic Attachment will be assembled, tested and delivered during

the next reporting period.
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